
COUNCIL COMMUNICATION c 
AGENDA TITLE: Acceptance of Improvements Under Century Boulevard Street Overlay, Ham Lane 

to Church Street, and Turner Road Street Overlay, Beckman Road to East End of 
Turner Road Contract 

MEETING DATE: March 4, 1998 

PREPARED BY: Public Works Director 
~~ 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Century Boulevard Street Overlay, Ham Lane to Church Street, and 
Turner Road Street Overlay, Beckman Road to East End of Turner Road" 
contract and direct the City Engineer to file a Notice of Completion with the 
County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on 
June 18, 1997, in the amount of $256,545.62. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was October 16, 1997, and the actual completion date was 
October 16, 1997. The final contract price was $267,297.66. The difference between the contract 
amount and the final contract price is mainly due to differences between various estimated quantities 
and the actual quantities installedkonstructed by the contractor. 

There is a balance of $79,294.82 in the Turner/Cluff Assessment District account. These funds can be 
used to pay for street improvements on Turner Road and Cluff Avenue. Staff is recommending that this 
account be closed and the funds be transferred to the "Century Boulevard Street Overlay, Ham Lane to 
Church Street, and Turner Road Street Overlay, Beckman Road to East End of Turner Road" account. 
Staff is also recommending that this street overlay account refund the Transportation Development Act 
(TDA) account $79,294.82. 

FUNDING: Street Fund (TDA) $ 169,705.18 
TurnerKluff Assessment District $ 79,294.82 
State-Local Transportation Partnership Program Funds $ 33,000.00 

$3 .Q&IU+ ~ ~ " c ~  *' 
\ 

Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
Street Superintendent 
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COUNCIL COMMUNICATION 9 
AGENDA TITLE: Contract Change Orders for Hutchins Street Square Conference and 

Performing Arts Center, 125 South Hutchins Street 

MEETING DATE: March 4, 1998 

PREPARED BY: Public Works Director 
~ ~ ~ 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the 
City Council is being informed of change orders approved by the 
City Manager for this project since the November 5, 1997 meeting. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is 
$24,632.52, or .2 percent. The project is approximately 90 percent complete. Detailed below is a 
complete description of the work involved in the new change orders. More detailed descriptions and 
backup information for these change orders is available in the Public Works Department. 

Chanae Order No. 52 - This change is for the relocation of the gas meter and the addition of 
three gas valves so that each building may be shut off without effecting the other buildings. 
($2,294.25) 

Change Order No. 53 - This change order is for the addition of stainless-steel counter tops and 
added cabinetry in the concession area. ($1 3,766.89) 

Chanae Order No. 54 - This change order covers the cost of providing “projected beam” smoke 
detectors in the theater building to better serve the architectural needs of the area. ($1,398.60) 

Chanae Order No. 55- This change order covers the cost of adding a second layer of gypsum 
board to the ceilings at the rotunda and vomitory ceilings to meet code requirements. 
($5,179.65) 

Change Order No. 56 - This change order is to correct an elevation conflict between the 
concrete theater seating slab and the concrete building footings. ($3,913.68) 

Chanae Order No. 57- This change order covers the cost of brick infill at an existing theater 
window opening above the vomitory roof. ($1,702.03) 

Change Order No. 58 - This change order covers the cost of adding power and phone conduits 
to the Camp Hutchins reception counter. ($645.75) 

Chanae Order No. 59 - This change order covers the cost of adding electrical power outlets at 
the rotunda. ($1,208.55) 

Change Order No. 60 - This change order covers the cost of adding electrical conduits to the 
12 theatrical-lighting brackets in the multipurpose room ceiling. ($4,806.90) 

Change Order No. 61 - This change order is a credit to the City for damage to an existing 
electric feeder wire repaired by the City’s Electric Utility Department. ($767.1 5 credit) 

Chanae Order No. 62 - This change order is a credit for the deletion of sign installation from the 
contract. The signs were deleted under a previous change order. ($625.00 credit) 
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Contract Change Orders for Hutchins Street Square Conference and Performing Arts Center, 
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Change Order No. 63 - This change order covers the cost of tying the existing conference 
building roof drains to the new storm drain system. ($3,041.85) 
Chanae Order No. 64 - This change order covers the cost of additional HVAC duct work and fire 
sprinkler piping at the theater ceiling trusses. ($1 8,722.76.) 
Change Order No. 65 - This change order covers the cost of additional HVAC duct work and 
registers at the backstage building receiving area. ($938.70) 
Change Order No. 66 - This change order covers the cost of single-ply roofing and scuppers at the 
east theater entry roof area. ($1,974.26) 
Chanae Order No. 67 - This change order covers the cost of adding two exhaust fans and 
associated ducts at the backstage building first-floor bathrooms. ($1,716.03) 
Chanae Order No. 68 - This change order covers the cost of adding a wail-mounted mop sink at the 
backstage building second-floor janitor’s room. ($950.25) 
Change Order No. 69 - This change order is to add a drain cone to a new stainless-steel sink so that 
an existing garbage disposal unit can be reused. ($243.76) 
Change Order No. 70 - This change order covers the cost of adding weather flashing to the exterior 
side of the rotunda columns to prevent water intrusion into the building. ($1,162.35) 
Chanae Order No. 71 - This change order is for aluminum closure pieces around the main lobby 
north entrance doors. ($3,055.50) 
Change Order No. 72 - This change order covers the cost of adding stainless-steel counter tops and 
upper wall cabinets at the conference building catering kitchen. ($4,436.25) 
Chanae Order No. 73 - This change order covers the cost of decorative light fixtures in the public 
stairwell entry to the theater. ($2,373.00) 
Change Order No. 74 - This change order is for the addition of a stainless-steel soffit enclosure 
around the existing galvanized-metal kitchen hood which was reused in the main kitchen. 
($2,993.80) 
Change Order No. 75 - This change order covers the cost of providing telephone and computer 
cabling to the fine arts, conference, theater and backstage building areas of the project site. This 
work was excluded under the original project scope of work. ($7,413.15) 
Chanae Order No. 76 - This change order covers the cost of adding a wood paint divider strip at the 
theater ceiling to define where the black paint ends and the almond paint begins. ($3,254.89) 
Chanae Order No. 77 - This change order covers the cost of lowering the theater screen walls at the 
handicap seating areas to ensure clear visibility for all patrons. ($743.73) 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 

to date is $8,286,642.52. 
Performing Arts Center Project orders. The total contract 

Prepared by Gary Wiman, Construction Manager 
J LFUG Wllm 
cc: Fleet and Facilities Manager 

Construction Manager 
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